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ESTIMATE RUN 09/14/2017

ESTIMATE SUMMARY 09:01:18

CONTID: C12372R        ESTIMATE NO: 0019 PROG 2005

PCN: 12372R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME:

PROJECT NO: STA2873-100                   

US 287:  SH 1 TO LAPORTE BYPASS

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO80501-    (303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,979,077.29 PARTICIPATING $ $ 748,439.65

AWARD PROJECT AMT: 21,324,377.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,453.19

SECURITIES ENCUMBERED 22,453.19

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.47

WORK DAYS

WORK DAYS

44.47%

12,760,173.25

748,439.65

748,439.65

748,439.65

$

$

$

$

10,218,904.04

0.00

10,218,904.04

235,119.79

10,454,023.83

-286,767.12

286,767.12

10,454,023.83

0.00

AMOUNT DUE 10,454,023.83 748,439.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 748,439.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

324.5 TIME ALLOW: 643

ORIG TIME ALLOW: 633

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/25/2016

01/25/2016

08/26/2017

11/05/2015

11/19/2015

12/17/2015

01/25/2016
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.850

0.080

201-00000  
 

209,250.000.930

18,000.00

1.000

L S 

225,000.00000

0010 Removal of Structure 15.000

0.000

202-00001  
 

57,000.0015.000

0.00

38.000

EACH

3,800.00000

0015 *Removal of Tree 271.000

0.000

202-00010  
 

128,725.00271.000

0.00

271.000

EACH

475.00000

0020 *Removal of Inlet 1.000

0.000

202-00019  
 

800.001.000

0.00

3.000

EACH

800.00000

0025 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000

0030 *Removal of Manhole 2.000

0.000

202-00021  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0035 Removal of Headgate 1.000

0.000

202-00022  
 

855.001.000

0.00

1.000

EACH

855.00000

0040 Removal of Ditch Lining 96.000

0.000

202-00025  
 

1,152.0096.000

0.00

96.000

LF  

12.00000

0045 *Removal of Pipe 2,755.000

34.000

202-00035  
 

51,596.502,789.000

629.00

3,058.000

LF  

18.50000

0050 *Removal of End Section 9.000

0.000

202-00037  
 

2,025.009.000

0.00

23.000

EACH

225.00000

0055 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

275.000

LF  

15.50000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guard Post 24.000

1.000

202-00080  
 

5,500.0025.000

220.00

30.000

EACH

220.00000

0065 *Removal of Delineator 54.000

0.000

202-00090  
 

418.5054.000

0.00

139.000

EACH

7.75000

0070 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

215.000

SY  

12.50000

0075 Removal of Curb and Gutter 2,194.000

0.000

202-00203  
 

15,906.502,194.000

0.00

4,095.000

LF  

7.25000

0080 Removal of Concrete Pavement 3,656.000

0.000

202-00210  
 

54,840.003,656.000

0.00

10,688.000

SY  

15.00000

0085 *Removal of Asphalt Mat 22,333.000

425.000

202-00220  
 

119,479.5022,758.000

2,231.25

57,784.000

SY  

5.25000

0090 *Removal of Asphalt Mat (Planing) 328.000

0.000

202-00240  
 

4,920.00328.000

0.00

6,552.000

SY  

15.00000

0095 *Removal of Pavement Marking 6,788.500

362.000

202-00250  
 

25,741.807,150.500

1,303.20

10,000.000

SF  

3.60000

0100 *Removal of Light Standard 9.000

0.000

202-00700  
 

3,510.009.000

0.00

10.000

EACH

390.00000

0105 *Removal of Overhead Sign Structure 0.750

0.000

202-00805  
 

4,350.000.750

0.00

1.000

EACH

5,800.00000

0110 *Removal of Ground Sign 30.000

1.000

202-00810  
 

2,387.0031.000

77.00

85.000

EACH

77.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

128.00000

0120 *Removal of Pull Box 3.000

0.000

202-00827  
 

255.003.000

0.00

12.000

EACH

85.00000

0125 *Removal of Traffic Signal Pole 7.000

0.000

202-00840  
 

5,075.007.000

0.00

10.000

EACH

725.00000

0130 *Removal of Traffic Signal Controller and Cabin et 0.000

0.000

202-00848  
 

0.000.000

0.00

2.000

EACH

610.00000

0135 *Removal of Fence 6,567.000

0.000

202-01000  
 

30,208.206,567.000

0.00

9,626.000

LF  

4.60000

0140 *Removal of Guardrail Type 3 260.000

0.000

202-01130  
 

2,158.00260.000

0.00

569.000

LF  

8.30000

0145 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

60.000

LF  

18.75000

0150 *Unclassified Excavation (Complete In Place) 39,129.000

9,978.000

203-00010  
 

483,703.9549,107.000

98,283.30

138,227.000

CY  

9.85000

0153 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

25,617.000

CY  

6.85000

0155 Embankment Material (Complete In Place) (Specia l) 34,877.000

446.000

203-00062  
 

423,876.0035,323.000

5,352.00

80,653.000

CY  

12.00000

0160 Muck Excavation 122.000

0.000

203-00100  
 

2,074.00122.000

0.00

350.000

CY  

17.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Blading 67.000

115.000

203-01500  
 

32,760.00182.000

20,700.00

400.000

HOUR

180.00000

0170 Backhoe 15.500

15.000

203-01510  
 

5,490.0030.500

2,700.00

200.000

HOUR

180.00000

0175 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

250.000

HOUR

125.00000

0177 Truck (Dump) 6.000

5.800

203-01582  
 

1,475.0011.800

725.00

11.800

HOUR

125.00000

0180 *Potholing 275.050

14.750

203-01597  
 

111,862.80289.800

5,693.50

350.000

HOUR

386.00000

0185 Structure Backfill (Flow-Fill) 526.000

0.000

206-00065  
 

49,970.00526.000

0.00

600.000

CY  

95.00000

0190 *Filter Material (Class A) 112.000

0.000

206-00510  
 

6,832.00112.000

0.00

144.000

CY  

61.00000

0195 Shoring (Area 1) 1.000

0.000

206-01781  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0200 Shoring (Area 2) 1.000

0.000

206-01782  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0201 Shoring (A 3) Extra Work CMO #8 1.000

0.000

206-01783  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0202 Shoring (A 4) Extra Work CMO #8 1.000

0.000

206-01784  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,370.000

CY  

13.75000

0210 *Erosion Log 3,454.000

78.000

208-00005  
 

14,128.003,532.000

312.00

5,000.000

LF  

4.00000

0215 *Silt Fence 1,339.000

0.000

208-00020  
 

2,343.251,339.000

0.00

1,339.000

LF  

1.75000

0220 Aggregate Bag 25.000

0.000

208-00035  
 

77.5025.000

0.00

750.000

LF  

3.10000

0225 Concrete Washout Structure 2.000

0.000

208-00045  
 

11,200.002.000

0.00

3.000

EACH

5,600.00000

0230 *Storm Drain Inlet Protection (Type I) 348.000

0.000

208-00051  
 

1,827.00348.000

0.00

1,162.000

LF  

5.25000

0235 *Storm Drain Inlet Protection (Type II) 36.000

0.000

208-00052  
 

225.0036.000

0.00

60.000

LF  

6.25000

0240 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,300.003.000

0.00

5.000

EACH

2,100.00000

0245 *Removal and Disposal of Sediment (Labor) 33.000

0.000

208-00103  
 

1,551.0033.000

0.00

300.000

HOUR

47.00000

0250 *Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

316.004.000

0.00

250.000

HOUR

79.00000

0255 *Sweeping (Sediment Removal) 153.750

16.750

208-00106  
 

36,657.50170.500

3,601.25

350.000

HOUR

215.00000



CONTID: C12372R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Removal of Trash 84.000

8.000

208-00107  
 

3,864.0092.000

336.00

200.000

HOUR

42.00000

0265 *Erosion Control Supervisor 353.000

20.000

208-00206  
 

167,850.00373.000

9,000.00

650.000

DAY 

450.00000

0270 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0275 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

47.000

EACH

225.00000

0280 Reset Flagpole 0.000

0.000

210-00200  
 

0.000.000

0.00

0.000

EACH

525.00000

0285 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

1,120.00000

0290 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

12.000

EACH

180.00000

0295 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

913.000

LF  

9.85000

0300 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

6.000

EACH

790.00000

0302 Relay Pipe (18 In) 408.000

0.000

210-02018  
 

18,821.04408.000

0.00

408.000

LF  

46.13000

0303 Relay Pipe (24 In) 0.000

0.000

210-02024  
 

0.000.000

0.00

248.000

LF  

57.70000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0304 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

2,225.00000

0305 *Seeding (Native) 2.400

0.000

212-00006  
 

1,464.002.400

0.00

8.900

ACRE

610.00000

0310 *Soil Conditioning 1.400

0.000

212-00032  
 

1,680.001.400

0.00

8.900

ACRE

1,200.00000

0315 *Mulching (Weed Free Hay) 1.200

0.000

213-00002  
 

780.001.200

0.00

8.900

ACRE

650.00000

0320 *Spray-on Mulch Blanket 1.200

0.000

213-00012  
 

3,960.001.200

0.00

2.000

ACRE

3,300.00000

0325 *Mulch Tackifier 120.000

0.000

213-00061  
 

312.00120.000

0.00

1,694.000

LB  

2.60000

0330 *Bonded Fiber Matrix 0.190

0.000

213-00150  
 

874.000.190

0.00

3.000

ACRE

4,600.00000

0335 *Soil Retention Blanket (Biodegradable Straw/Co conut) 642.000

0.000

216-00042  
 

1,508.70642.000

0.00

15,500.000

SY  

2.35000

0340 Aggregate Base Course (Class 6) 26,273.730

239.450

304-06000  
 

583,289.9626,513.180

5,267.90

44,497.000

TON 

22.00000

0341 F/A ABC (Special) 26,387.920

31,245.070

700-70034  
 

57,632.9957,632.990

31,245.07

554,100.000

F A 

1.00000

0345 *Hot Mix Asphalt (Patching) (Asphalt) 266.500

76.420

403-00720  
 

75,442.40342.920

16,812.40

1,295.000

TON 

220.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

371.560

403-34741  
 

46,445.00371.560

46,445.00

418.000

TON 

125.00000

0355 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

749.000

TON 

137.00000

0360 *Concrete Pavement (6 Inch) 1,574.000

45.000

412-00600  
 

84,188.001,619.000

2,340.00

4,581.000

SY  

52.00000

0365 *Concrete Pavement (8 Inch) 525.000

0.000

412-00800  
 

34,650.00525.000

0.00

804.000

SY  

66.00000

0370 *Concrete Pavement (9 Inch) 38,652.000

1,521.000

412-00900  
 

1,687,266.0040,173.000

63,882.00

82,944.000

SY  

42.00000

0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00TON 

12.75000

0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00TON 

12.75000

0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00TON 

12.75000

0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000

0.000

0.000.000

0.00EACH

1.39000

0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000

0.000

0.000.000

0.00EACH

1.39000

0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000

0.000

0.000.000

0.00EACH

2.90000
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PCN: 12372R-BID   ESTIMATE RUN

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000

0.000

0.000.000

0.00EACH

2.90000

0375 *Concrete Pavement (10 Inch) 0.000

2,004.000

412-01000  
 

96,192.002,004.000

96,192.00

20,785.000

SY  

48.00000

0380 Concrete Safety Edge 591.000

443.000

412-02000  
 

2,585.001,034.000

1,107.50

2,301.000

LF  

2.50000

0385 Geotextile (Drainage) (Class 1) 4,271.000

0.000

420-00112  
 

14,094.304,271.000

0.00

4,271.000

SY  

3.30000

0386 Geotextile (Separator) (CL 1) 106.000

0.000

420-00132  
 

291.50106.000

0.00

27,871.000

SY  

2.75000

0390 Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

18.000

LF  

250.00000

0395 *Drilled Caisson (36 Inch) 95.000

0.000

503-00036  
 

33,250.0095.000

0.00

148.000

LF  

350.00000

0396 Drilled Caisson (36 In) Price Adjustment - Add' l Depth 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

402.50000

0400 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

16,800.0042.000

0.00

42.000

LF  

400.00000

0405 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

9,975.0021.000

0.00

21.000

LF  

475.00000

0410 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

128.000

CY  

470.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

110.00000

0420 Riprap (9 Inch) 591.000

0.000

506-00209  
 

40,779.00591.000

0.00

600.000

CY  

69.00000

0425 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

0.000

CY  

57.00000

0427 Geogrid Reinforce 3,835.000

0.000

506-01020  
 

17,257.503,835.000

0.00

28,520.000

SY  

4.50000

0430 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

28.300

CY  

385.00000

0435 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

62.000

CY  

300.00000

0440 Concrete Class D 34.700

0.000

601-03000  
 

38,170.0034.700

0.00

34.700

CY  

1,100.00000

0445 *Concrete Class D (Box Culvert) 172.000

0.000

601-03030  
 

139,320.00172.000

0.00

202.000

CY  

810.00000

0450 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

107.000

SY  

17.00000

0455 *Reinforcing Steel (Epoxy Coated) 45,146.000

0.000

602-00020  
 

49,660.6045,146.000

0.00

45,146.000

LB  

1.10000

0460 *15 Inch Reinforced Concrete Pipe (Complete In Place) 
(Class IV)

0.000

0.000

603-01155  
 

0.000.000

0.00

0.000

LF  

145.00000



CONTID: C12372R        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,298.000

0.000

603-01185  
 

83,072.001,298.000

0.00

2,598.000

LF  

64.00000

0470 *18 Inch Reinforced Concrete Pipe (Complete In Place) 
(Class IV)

540.000

0.000

603-01185  
 

30,780.00540.000

0.00

851.000

LF  

57.00000

0475 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,413.000

0.000

603-01245  
 

108,801.001,413.000

0.00

1,948.000

LF  

77.00000

0480 *24 Inch Reinforced Concrete Pipe (Complete In Place) 
(Class IV)

8.000

0.000

603-01245  
 

616.008.000

0.00

8.000

LF  

77.00000

0485 *30 Inch Reinforced Concrete Pipe (Complete In Place) 2,334.000

0.000

603-01305  
 

256,740.002,334.000

0.00

3,187.000

LF  

110.00000

0490 *36 Inch Reinforced Concrete Pipe (Complete In Place) 813.000

0.000

603-01365  
 

112,194.00813.000

0.00

822.000

LF  

138.00000

0495 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000

0.000

603-01425  
 

129,030.00759.000

0.00

759.000

LF  

170.00000

0500 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,275.000

0.000

603-01485  
 

255,000.001,275.000

0.00

1,380.000

LF  

200.00000

0505 *54 Inch Reinforced Concrete Pipe (Complete In Place) 125.000

0.000

603-01545  
 

30,000.00125.000

0.00

183.000

LF  

240.00000

0510 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) (Class IV)

181.000

0.000

603-02185  
 

14,480.00181.000

0.00

481.000

LF  

80.00000

0515 *30x19 Inch Reinforced Concrete Pipe Elliptical  
(Complete In (Class IV)

240.000

0.000

603-02245  
 

25,200.00240.000

0.00

240.000

LF  

105.00000
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0520 *45x29 Inch Reinforced Concrete Pipe Elliptical  
(Complete In (Class IV)

128.000

0.000

603-02365  
 

21,760.00128.000

0.00

286.000

LF  

170.00000

0525 *53x34 Inch Reinforced Concrete Pipe Elliptical  
(Complete In (Class IV)

0.000

0.000

603-02425  
 

0.000.000

0.00

155.000

LF  

225.00000

0530 *15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

0.000

EACH

770.00000

0535 *18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

3,920.004.000

0.00

12.000

EACH

980.00000

0540 *24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0545 *30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

0550 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

1,925.001.000

0.00

1.000

EACH

1,925.00000

0555 *48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

1.000

EACH

2,050.00000

0560 *54 Inch Reinforced Concrete End Section 1.000

0.000

603-05054  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0565 *23x14 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05118  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0570 *45x29 Inch Reinforced Concrete End Section Ell iptical 1.000

0.000

603-05136  
 

3,100.001.000

0.00

2.000

EACH

3,100.00000
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0575 *53x34 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05142  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0577 18 In CSP 0.000

40.000

603-10180  
 

3,440.0040.000

3,440.00

40.000

LF  

86.00000

0578 18 In Slot Pipe Inlet 0.000

91.000

604-51018  
 

12,740.0091.000

12,740.00

100.000

LF  

140.00000

0579 18 In SES 0.000

0.000

603-30018  
 

0.000.000

0.00

1.000

EACH

725.00000

0580 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000

0.000

603-07300  
 

309,550.00302.000

0.00

302.000

LF  

1,025.00000

0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000

0.000

0.000.000

0.00LF  

220.00000

0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000

0.000

0.000.000

0.00LF  

220.00000

0581 12 In CSP 170.000

0.000

603-10120  
 

11,560.00170.000

0.00

170.000

LF  

68.00000

0582 12 In Plastic Pipe 168.000

0.000

603-50012  
 

11,760.00168.000

0.00

168.000

LF  

70.00000

0583 12 In SES 0.000

0.000

603-30012  
 

0.000.000

0.00

3.000

EACH

625.00000

0585 *Inlet Type D (5 Foot) 5.000

0.000

604-00505  
 

20,500.005.000

0.00

8.000

EACH

4,100.00000
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0590 *Inlet Type D (Special) (5 Foot) 0.250

0.000

604-00506  
 

4,350.000.250

0.00

2.000

EACH

17,400.00000

0595 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

4,800.001.000

0.00

2.000

EACH

4,800.00000

0598 Inlet Ty 13 (10 Ft) 1.000

0.000

604-13010  
 

5,300.001.000

0.00

1.000

EACH

5,300.00000

0600 *Inlet Type R  L 5 (5 Foot) 2.250

0.000

604-19105  
 

9,450.002.250

0.00

13.000

EACH

4,200.00000

0605 *Inlet Type R  L 10 (5 Foot) 12.250

0.000

604-19205  
 

80,850.0012.250

0.00

15.000

EACH

6,600.00000

0610 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

7,900.001.000

0.00

2.000

EACH

7,900.00000

0615 *Inlet Type R Special (5 Foot) 3.000

0.000

604-19405  
 

25,500.003.000

0.00

21.000

EACH

8,500.00000

0620 *Inlet Type R Special (10 Foot) 10.750

0.000

604-19410  
 

141,362.5010.750

0.00

23.000

EACH

13,150.00000

0625 *Inlet Type R Special (15 Foot) 7.000

0.000

604-19415  
 

129,500.007.000

0.00

9.000

EACH

18,500.00000

0630 *Manhole Slab Base (5 Foot) 3.750

0.000

604-30005  
 

12,750.003.750

0.00

4.000

EACH

3,400.00000

0635 *Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

11,700.003.000

0.00

7.000

EACH

3,900.00000
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0640 *Manhole Slab Base (15 Foot) 6.000

0.000

604-30015  
 

45,000.006.000

0.00

6.000

EACH

7,500.00000

0645 *Manhole Special 450 GAL WQ Vault 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0646 MH Box Base (10 Ft) 2.000

0.000

604-31010  
 

25,590.002.000

0.00

2.000

EACH

12,795.00000

0647 MH Box Base (15 Ft) 0.000

0.000

604-31015  
 

0.000.000

0.00

0.000

EACH

15,830.00000

0650 *Manhole Special 2400 GAL WQ Vault 1.000

0.000

604-39000  
 

41,000.001.000

0.00

1.000

EACH

41,000.00000

0655 *Manhole Special 4800 GAL WQ Vault 2.000

0.000

604-39000  
 

112,000.002.000

0.00

2.000

EACH

56,000.00000

0660 *Manhole Special 7200 GAL WQ Vault 0.750

0.000

604-39000  
 

60,750.000.750

0.00

1.000

EACH

81,000.00000

0665 *Manhole Ring and Cover 0.000

0.000

604-50200  
 

0.000.000

0.00

1.000

EACH

425.00000

0670 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

112.500

LF  

27.00000

0675 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0676 End Anchor Ty 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,425.00000
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0680 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

37.000

EACH

55.00000

0685 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

26.000

EACH

300.00000

0690 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

19.000

EACH

342.00000

0695 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

4,077.000

LF  

2.00000

0697 Fence (Plastic) 400.000

0.000

607-11525  
 

1,260.00400.000

0.00

400.000

LF  

3.15000

0700 *Fence Barrier With Metal Posts 0.000

0.000

607-21300  
 

0.000.000

0.00

97.000

LF  

8.35000

0705 *Fence Chain Link Screen (96 Inch) 0.000

0.000

607-54096  
 

0.000.000

0.00

496.000

LF  

34.00000

0710 *16 Foot Gate Single (Chain Link) 0.000

0.000

607-60216  
 

0.000.000

0.00

1.000

EACH

1,225.00000

0715 *20 Foot Gate Double (Chain Link) 0.000

0.000

607-60270  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0720 *24 Foot Gate Double (Chain Link) 0.000

0.000

607-60274  
 

0.000.000

0.00

3.000

EACH

1,600.00000

0725 *30 Foot Gate Double (Chain Link) 0.000

0.000

607-60280  
 

0.000.000

0.00

1.000

EACH

2,200.00000
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0730 *40 Foot Gate Double (Chain Link) 0.000

0.000

607-60290  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0735 Concrete Sidewalk 4,993.670

311.890

608-00000  
 

148,555.685,305.560

8,732.92

12,000.000

SY  

28.00000

0740 Concrete Curb Ramp 51.000

0.000

608-00010  
 

5,355.0051.000

0.00

245.000

SY  

105.00000

0745 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

440.000

LF  

21.50000

0750 Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

0.000.000

0.00

522.000

LF  

23.50000

0755 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

4,215.000

LF  

11.50000

0760 Curb and Gutter Type 2 (Section II-B) 7,756.000

1,296.000

609-21020  
 

151,621.009,052.000

21,708.00

25,636.000

LF  

16.75000

0765 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

366.000

LF  

24.00000

0770 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

142.000

LF  

48.00000

0775 Median Cover Material (4 Inch Patterned Concret e) 0.000

0.000

610-00024  
 

0.000.000

0.00

38,743.000

SF  

6.95000

0780 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

608.000

LF  

58.00000
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0785 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

706.000

LF  

70.00000

0790 *2 Inch Electrical Conduit (Plastic) 1,350.000

135.000

613-01200  
 

19,305.001,485.000

1,755.00

4,558.000

LF  

13.00000

0795 *3 Inch Electrical Conduit (Plastic) 4,660.000

465.000

613-01300  
 

51,250.005,125.000

4,650.00

8,008.000

LF  

10.00000

0797 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

1,025.00000

0799 Type Four Pull Box 1.000

0.000

613-07004  
 

1,590.001.000

0.00

2.000

EACH

1,590.00000

0800 *Pull Box (30"x48"x18") 0.000

0.000

613-07039  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0805 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

93,000.00000

0810 *Luminaire (Special)(LED)(130 Watt) 0.000

0.000

613-13004  
 

0.000.000

0.00

25.000

EACH

580.00000

0815 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

22.000

EACH

2,900.00000

0815 MATERIAL ALLOWANCE Light Standard 19.000

0.000

22,382.0019.000

0.00EACH

1,178.00000

0815 MATERIAL ALLOWANCE Light Standard 3.000

0.000

4,209.003.000

0.00EACH

1,403.00000
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0820 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

24.000

EACH

940.00000

0825 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

13,700.00000

0830 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

8.000

EACH

360.00000

0835 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

590.000

SF  

18.00000

0840 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

810.000

SF  

23.00000

0845 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

662.000

SF  

27.00000

0850 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

189.000

LF  

68.00000

0855 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

29.000

EACH

500.00000

0860 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

101.000

EACH

745.00000

0865 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

11.000

EACH

1,240.00000

0870 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

95,000.00000
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0875 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

16.000

EACH

580.00000

0880 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

30.000

EACH

790.00000

0885 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

9.000

EACH

935.00000

0890 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

2.000

EACH

19,000.00000

0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000

0.000

27,590.002.000

0.00EACH

13,795.00000

0895 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0900 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

11.000

EACH

1,300.00000

0905 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

7.000

EACH

1,110.00000

0910 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

6.000

EACH

6,300.00000

0915 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

8.000

EACH

8,700.00000

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000

0.000

34,240.008.000

0.00EACH

4,280.00000
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PCN: 12372R-BID   ESTIMATE RUN

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000

0.000

4,112.002.000

0.00EACH

2,056.00000

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000

0.000

1,529.602.000

0.00EACH

764.80000

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000

0.000

14.002.000

0.00EACH

7.00000

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000

0.000

272.008.000

0.00EACH

34.00000

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000

0.000

110.002.000

0.00EACH

55.00000

0920 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 0.500

0.000

614-81125  
 

7,750.000.500

0.00

1.000

EACH

15,500.00000

0925 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

16,500.00000

0925 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

9,829.001.000

0.00EACH

9,829.00000

0930 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 0.500

0.000

614-81145  
 

9,050.000.500

0.00

2.000

EACH

18,100.00000

0930 MATERIAL ALLOWANCE Signal Pole 1.500

0.000

16,821.001.500

0.00EACH

11,214.00000

0935 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.500

0.000

614-81150  
 

9,050.000.500

0.00

2.000

EACH

18,100.00000
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PCN: 12372R-BID   ESTIMATE RUN

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0935 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

11,291.001.000

0.00EACH

11,291.00000

0940 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 0.500

0.000

614-81155  
 

9,250.000.500

0.00

1.000

EACH

18,500.00000

0945 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000

0.000

614-81165  
 

27,000.001.000

0.00

2.000

EACH

27,000.00000

0945 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

17,597.001.000

0.00EACH

17,597.00000

0950 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 0.500

0.000

614-81175  
 

15,500.000.500

0.00

1.000

EACH

31,000.00000

0950 MATERIAL ALLOWANCE Signal Pole 0.500

0.000

10,487.500.500

0.00EACH

20,975.00000

0955 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

8,300.00000

0960 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

25.000

LF  

23.50000

0965 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

2.000

EACH

2,560.00000

0970 12 Inch Slide Headgate (3 Foot Frame) 0.000

0.000

615-21203  
 

0.000.000

0.00

2.000

EACH

10,300.00000

0971 Irrig Diversion Str 0.000

0.000

615-65005  
 

0.000.000

0.00

1.000

L S 

35,000.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 Parshall Measuring Flume 1.000

0.000

615-50000  
 

5,900.001.000

0.00

1.000

EACH

5,900.00000

0977 8 In Plastic Pipe 135.000

0.000

619-50640  
 

14,445.00135.000

0.00

135.000

LF  

107.00000

0980 *Detour Pavement 1,263.000

0.000

621-00450  
 

95,988.001,263.000

0.00

3,390.000

SY  

76.00000

0985 *Detour Drainage Pipe (Class 0) 89.000

0.000

624-20300  
 

4,717.0089.000

0.00

200.000

LF  

53.00000

0990 *Construction Surveying 0.380

0.023

625-00000  
 

50,375.000.403

2,875.00

1.000

L S 

125,000.00000

0992 Const Surveying (Hour) 80.300

0.000

625-00001  
 

11,081.4080.300

0.00

150.000

HOUR

138.00000

0995 *Mobilization 0.600

0.000

626-00000  
 

660,000.000.600

0.00

1.000

L S 

1,100,000.00000

1000 *Public Information Services 0.621

0.025

626-01000  
 

36,176.000.646

1,400.00

1.000

L S 

56,000.00000

1005 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

232.000

GAL 

136.00000

1010 *Pavement Marking Paint (Waterborne) 218.000

26.000

627-00011  
 

19,276.00244.000

2,054.00

1,060.000

GAL 

79.00000

1015 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,011.000

SF  

17.50000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1020 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

1,203.000

SF  

17.25000

1025 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 0.000

0.000

627-30210  
 

0.000.000

0.00

2,051.000

SF  

14.75000

1030 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

32.000

EACH

560.00000

1035 *Flagging 11,887.000

907.000

630-00000  
 

281,468.0012,794.000

19,954.00

18,990.000

HOUR

22.00000

1040 *Traffic Control Inspection 231.000

13.000

630-00007  
 

28,304.00244.000

1,508.00

325.000

DAY 

116.00000

1045 *Traffic Control Management 312.000

15.000

630-00012  
 

232,170.00327.000

10,650.00

643.000

DAY 

710.00000

1050 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

105.00000

1055 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

2,220.003.000

0.00

6.000

EACH

740.00000

1060 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

1,560.0013.000

0.00

26.000

EACH

120.00000

1065 *Construction Traffic Sign (Panel Size A) 49.000

2.000

630-80341  
 

4,539.0051.000

178.00

108.000

EACH

89.00000

1070 *Construction Traffic Sign (Panel Size B) 61.000

1.000

630-80342  
 

8,432.0062.000

136.00

124.000

EACH

136.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1075 *Construction Traffic Sign (Special) 202.000

0.000

630-80344  
 

2,929.00202.000

0.00

404.000

SF  

14.50000

1080 *Vertical Panel (With Light) (Flashing) 21.000

0.000

630-80353  
 

2,940.0021.000

0.00

42.000

EACH

140.00000

1085 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

21,000.002.000

0.00

4.000

EACH

10,500.00000

1086 Port Mesg Panel 20.000

0.000

630-80359  
 

3,300.0020.000

0.00

20.000

DAY 

165.00000

1090 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.500

0.000

630-80358  
 

1,200.000.500

0.00

3.000

EACH

2,400.00000

1095 *Drum Channelizing Device 316.000

0.000

630-80360  
 

18,960.00316.000

0.00

632.000

EACH

60.00000

1100 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

145.00000

1105 *Drum Channelizing Device (With Light) (Steady Burn) 29.000

0.000

630-80364  
 

4,292.0029.000

0.00

58.000

EACH

148.00000

1110 Concrete Barrier (Temporary) 1,032.000

0.000

630-80370  
 

37,152.001,032.000

0.00

2,500.000

LF  

36.00000

1115 *Traffic Cone 86.000

0.000

630-80380  
 

1,247.0086.000

0.00

200.000

EACH

14.50000

1120 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

500.000

DAY 

77.00000
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PCN: 12372R-BID   ESTIMATE RUN 09/14/2017

PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

31,000.001.000

0.00

3.000

EACH

31,000.00000

1126 Added Item (Dollar)/ Price Reduction Overweight -82.000

0.000

900-00006  
 

-82.00-82.000

0.00

-82.000

DOL 

1.00000

1127 Added Item (Dollar)/ Price Reduction ABC (Cl 6) -8,078.400

0.000

900-00006  
 

-8,078.40-8,078.400

0.00

-8,078.400

DOL 

1.00000

1128 Added Item (Dollar)/ Price Reduction Working Ti me 
Violation

-900.000

0.000

900-00006  
 

-900.00-900.000

0.00

-900.000

DOL 

1.00000

1129 Added Item (Dollar)/ Price Reduction Concrete -843.300

0.000

900-00006  
 

-843.30-843.300

0.00

-843.300

DOL 

1.00000

1130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

210,839.660

F A 

1.00000

1135 F/A Partnering 1,425.000

0.000

700-70011  
 

1,425.001,425.000

0.00

1,425.000

F A 

1.00000

1140 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1145 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1150 F/A Fuel Cost Adjustment -1,666.530

0.000

700-70016  
 

-1,666.53-1,666.530

0.00

20,000.000

F A 

1.00000

1155 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1159 F/A Mobilization Extra Work 0.000

0.000

700-70015  
 

0.000.000

0.00

0.000

F A 

1.00000

1160 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1161 F/A Extra Work 30 Inch RCP (Jacked) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1162 F/A Extra Work Dewatering 2,649.220

4,479.670

700-70034  
 

7,128.897,128.890

4,479.67

7,128.890

F A 

1.00000

1163 F/A Extra Work Stabilization 19,124.840

0.000

700-70034  
 

19,124.8419,124.840

0.00

19,124.840

F A 

1.00000

1165 F/A Railroad Flagging 2,438.750

8,607.500

700-70042  
 

11,046.2511,046.250

8,607.50

30,000.000

F A 

1.00000

1170 F/A Furnish & Install Electrical Service 1,223.470

0.000

700-70082  
 

1,223.471,223.470

0.00

10,000.000

F A 

1.00000

1175 F/A Pavement Surface Course Maintenance 2,727.040

416.190

700-70155  
 

3,143.233,143.230

416.19

10,000.000

F A 

1.00000

1180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1181 *F/A Soil Testing 1,493.330

0.000

700-70034  
 

1,493.331,493.330

0.00

1,493.330

F A 

1.00000

1182 F/A Utilities 5,137.250

0.000

700-70034  
 

5,137.255,137.250

0.00

5,137.250

F A 

1.00000



CONTID: C12372R        COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 12372R-BID   ESTIMATE RUN 09/14/2017
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1183 F/A Storm Sewer 5,415.060

0.000

700-70034  
 

5,415.065,415.060

0.00

5,415.060

F A 

1.00000

1185 F/A DRB Standing Committee 10,900.000

0.000

700-70594  
 

10,900.0010,900.000

0.00

20,000.000

F A 

1.00000

1188 Added Item (Each)/ Inlet Type D Close Mesh Grat e 10.000

0.000

900-00007  
 

3,750.0010.000

0.00

14.000

EACH

375.00000

1191 Added Item (Dollar)/ Work Suspension Delay 63,794.110

0.000

900-00006  
 

63,794.1163,794.110

0.00

63,794.110

DOL 

1.00000

1192 Added Item (Dollar)/ Increased costs for Materi als 12,981.560

0.000

900-00006  
 

12,981.5612,981.560

0.00

12,981.560

DOL 

1.00000

CAT 9,730,580.43537,739.6521,525,412.99CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1190 Structure Excavation 728.000

0.000

206-00000  
 

15,288.00728.000

0.00

3,767.000

CY  

21.00000

1195 *Structure Backfill (Class 1) 1,304.000

0.000

206-00100  
 

63,896.001,304.000

0.00

1,604.000

CY  

49.00000

1200 *Mechanical Reinforcement of Soil 818.000

0.000

206-00360  
 

21,268.00818.000

0.00

1,316.000

CY  

26.00000

1205 *Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

585.000

LF  

231.00000

1210 *Drilled Caisson (36 Inch) 0.000

533.000

503-00036  
 

186,550.00533.000

186,550.00

533.000

LF  

350.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1211 Drilled Caisson (36 In) Price Adjust - Add'l De pth 0.000

60.000

503-00036  
 

24,150.0060.000

24,150.00

60.000

LF  

402.50000

1215 *Block Facing 3,886.000

0.000

504-04410  
 

129,209.503,886.000

0.00

3,886.000

SF  

33.25000

1220 *Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

8,269.000

SF  

33.00000

1225 *Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

589.000

LF  

165.00000

1225 MATERIAL ALLOWANCE Railing Hardware 589.000

0.000

57,845.69589.000

0.00LF  

98.21000

1230 *Concrete Class D 22.000

0.000

601-03000  
 

24,200.0022.000

0.00

160.000

CY  

1,100.00000

1235 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

919.000

SY  

17.00000

1240 *Reinforcing Steel (Epoxy Coated) 42.000

0.000

602-00020  
 

46.2042.000

0.00

14,378.000

LB  

1.10000

1245 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

1.000

EACH

25,000.00000

1245 MATERIAL ALLOWANCE Impact Attenuator 1.000

0.000

16,790.001.000

0.00EACH

16,790.00000

CAT 539,243.39210,700.001,269,464.30CURRENT AMT0300 $ $ $
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PROJECT: STA2873-100                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1250 Field Office (Special) 1.000

0.000

620-00005  
 

135,000.001.000

0.00

1.000

EACH

135,000.00000

1255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1260 Sanitary Facility 2.000

0.000

620-00020  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

CAT 184,200.000.00184,200.00CURRENT AMT0400 $ $ $

$10,454,023.82748,439.65$22,979,077.29$CURRENT AMTPROJECT TOTAL


